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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000327
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 03-Oct-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 4 HSR's: 0 / 3 NCR's: 0 / 9 

Item Title Detail

1 Major component movement 77m Tower Mock-up:

Installing Connection Plates on Skin Plate D.

89m Tower Mock-up:

No welding observed.

114m Tower Mock-up:

Performing weld repairs to Skin Plate Stiffeners,

Welding of interior connection plates on Skin Plates.

2 Meetings attended QA met with ABF and ZPMC at 1330 to discuss the schedule for the next 

two days:

Bending of flange plates at Wuxi Boiler for the 77m and 89m Tower 

Mock-ups is scheduled for Saturday, October 6, 2007.

77m Tower Mock-up:

Skin A awaiting CWR for 3rd time repair,

Installing Connection Plates on Skin Plate D

Diaphragms pending new flange plates from Wuxi Boiler.

89m Tower Mock-up:

Beveling Skin Plates A, B, D and E

Diaphragms pending new flange plates from Wuxi Boiler.

114m Tower Mock-up:

Perform NDT and repairs to Skin Plate Stiffeners. 

Weld Stiffeners to Inner Splice Plates

3 Key conversations Caltrans met with ABF and ZPMC at 1300 to discuss issues related to 

fabrication:

Caltrans, ABF and ZPMC discussed the weld repairs greater than 10% of 

the weld length on the 77m and 114m Tower Mock-ups.  ZPMC is issuing 

internal NCR’s for all of the welds with greater than 10% repair length.  

ZPMC UT technicians will be responsible for determining if the 10% limit 

is exceeded.  ZPMC will submit the documentation for the repairs already 
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made.  Future repairs exceeding 10% length will be submitted as CWR’s.  

ABF defined the meaning of repairs in the same location for ZPMC 

regarding R1, R2, R3, etc. tracking as being repairs in the same lengthwise 

location regardless of depth or cross-sectional location.

ABF explained that the Table of Materials in revision 1 of RFI 786 is to be 

ignored and that only the material listed in revision 2 should be considered 

for acceptance.

ZPMC will give ABF a Fabrication Plan Schedule for the OBG Bottom 

Plate Fabrication on October 5th.

Caltrans and ABF discussed the check sampling of plates where the heat 

number is not defined on the MTR.  It was agreed check sampling would be 

performed by plate number.

4 Quality Assurance Inspectors per shift 4 Day Shift (Acuna, Brannon, Franco, Viars)

2 Swing Shift (Dixon, Smith)

2 Graveyard Shift (Hasler, Hernandez)

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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